

Exam Code: PK0-005

Exam Name: CompTIA Project+



Exam A

QUESTION 1

During a sponsor meeting, a PM is assigned to manage a new external project for an IT consultant. The sponsor wants the PM to establish an agreement regarding the exchange of money between both parties. Which of the following documents would the PM most likely create?

- A. Business requirement
- B. Client statement of work
- C. Formal contract
- D. Project charter

Correct Answer: C

Section:

Explanation:

A formal contract is a legal document that defines the terms and conditions of the agreement between the project parties, such as the scope, schedule, budget, quality, deliverables, roles and responsibilities, payment methods, and dispute resolution mechanisms. A formal contract is essential for external projects, especially when there is an exchange of money involved, to protect the interests and rights of both parties and to ensure mutual understanding and compliance. A formal contract is different from a business requirement, which is a statement of the needs and expectations of the customer or stakeholder for the project outcome. A formal contract is also different from a client statement of work, which is a document that describes the work to be performed, the deliverables to be provided, and the acceptance criteria to be met by the project vendor or contractor. A formal contract is also different from a project charter, which is a document that authorizes the project and provides the high-level information about the project objectives, scope, stakeholders, and project manager. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 4: Project Integration Management¹; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 4: Project Integration Management²; 11 Essential Documents To Use as a Project Manager³

QUESTION 2

After a product is released for production, a tester performs a test to ensure its basic functionality is working as expected. Which of the following is the tester performing?

- A. Smoke test
- B. Stress test
- C. Penetration test
- D. Regression test

Correct Answer: A

Section:

QUESTION 3

A project manager needs to update the project sponsor and senior stakeholders about the progress of a project. Which of the following tools will the project manager MOST likely use?

- A. Dashboard
- B. Gantt chart
- C. Work breakdown structure
- D. Requirements Traceability Matrix

Correct Answer: A

Section:

Explanation:

A dashboard is a tool that the project manager will most likely use to update the project sponsor and senior stakeholders about the progress of a project. A dashboard is a graphical tool that displays key performance

indicators (KPIs), metrics, and data related to a project using charts, graphs, tables, or other visual elements. A dashboard can help to provide a quick and easy overview of the project status and performance and highlight any issues or risks that need attention.

QUESTION 4

When creating a project schedule, a project manager adds activities with zero duration. Which of the following describes these types of activities?

- A. Critical paths
- B. Resources
- C. Milestones
- D. Work breakdown structures

Correct Answer: C

Section:

Explanation:

Milestones are activities with zero duration that are added to a project schedule by a project manager. Milestones are significant events or achievements in a project that mark the completion of a phase, deliverable, or task. Milestones can help to track and measure the progress and performance of a project and communicate it to stakeholders.

QUESTION 5

A project manager reports that the implementation of a new system is on track to be completed under budget and ahead of the schedule. A stakeholder then asks the manager to add mobile device functionality. Which of the following should the project manager do in response to the request?

- A. Decline because it is not included in the project scope.
- B. Assess the impact of the request and create a change request
- C. Create new functional and non-functional requirements for mobile devices.
- D. Revise the baseline of the project plan by adding the new requirements.



Correct Answer: B

Section:

Explanation:

Assess the impact of the request and create a change request. The project manager should assess the impact of the request and create a change request in response to the stakeholder asking to add mobile device functionality to a project that is on track to be completed under budget and ahead of schedule. A change request is a document that formally proposes and records a modification or addition to some aspect of a project, such as scope, schedule, cost, quality, or resources. A change request can help to communicate and justify the need and rationale for the change and its implications on the project objectives and deliverables. A change request also helps to initiate the change control process, which involves reviewing, approving, implementing, and monitoring the change¹²

QUESTION 6

During a code implementation, a senior developer and junior tester are discussing the testing scenarios that were performed. A major malfunction resulted in an inoperative product condition. As a result, the team was forced to work until midnight to restore operations. Which of the following should the PM have generated FIRST to alleviate the impact of this issue prior to deployment?

- A. A risk budget
- B. A risk impact
- C. A change request
- D. A contingency plan

Correct Answer: D

Section:

Explanation:

The project manager should have generated a contingency plan first to alleviate the impact of this issue prior to deployment where a major malfunction resulted in an inoperative product condition during a code implementation. A contingency plan is a plan that outlines alternative courses of action or strategies to deal with potential problems or risks that may occur during a project. A contingency plan can help to prevent or

minimize the negative impacts of unforeseen events or issues on the project objectives and deliverables and ensure business continuity and stability.

QUESTION 7

During a brainstorming meeting, a project manager identifies multiple techniques that will help the project team ensure confidence and alignment with the project scope and goals. Which of the following plans is the project manager creating?

- A. Procurement
- B. Communication
- C. Quality assurance
- D. Risk

Correct Answer: C

Section:

Explanation:

The project manager is creating a quality assurance plan when identifying multiple techniques that will help the project team ensure confidence and alignment with the project scope and goals during a brainstorming meeting. A quality assurance plan is a plan that defines and documents the standards, criteria, methods, activities, and tools for ensuring and verifying that the quality requirements and expectations of a project are met. A quality assurance plan can help to improve the quality of the project processes and deliverables and prevent or reduce defects or errors.

QUESTION 8

A PM learns about some communication issues with different stakeholders and team members. Which of the following should the PM do NEXT?

- A. Escalate the communication issues.
- B. Implement a communication platform.
- C. Review the communication plan.
- D. Talk with the head of the PMO.



Correct Answer: C

Section:

Explanation:

The project manager should review the communication plan after learning about some communication issues with different stakeholders and team members. A communication plan is a document that defines and documents the communication goals, strategies, methods, channels, frequency, roles, and responsibilities for a project. A communication plan can help to facilitate effective and timely communication among all stakeholders involved in a project and avoid confusion, misunderstanding, or conflicts.

QUESTION 9

An organization was fined due to an audit finding that revealed a third-party vendor was able to see secured project information in a recently implemented system. Which of the following was the cause of this situation?

- A. The ticket system provided access by default without any approval.
- B. The project manager did not perform proper project planning.
- C. The system is lacking proper access controls.
- D. Sensitive data was incorrectly classified during the audit process.

Correct Answer: C

Section:

Explanation:

The system is lacking proper access controls if a third-party vendor was able to see secured project information in a recently implemented system that resulted in a fine for the organization. Access controls are security mechanisms that regulate who or what can view, use, or modify data or resources in a system or network. Access controls typically involve authentication and authorization processes that verify the identity and permissions of users or devices before granting them access. Access controls can help to protect data confidentiality, integrity, and availability and prevent unauthorized access, misuse, or theft.

QUESTION 10

Which of the following is the best example of a breach of physical security?

- A. System user IDs being used by multiple individuals
- B. Printers that do not request user authentication
- C. Developers having full access to both development and production environments
- D. Project documentation that is only kept on a removable device

Correct Answer: D

Section:

Explanation:

A breach of physical security is an unauthorized access or damage to physical assets, such as equipment, data, or personnel. Project documentation that is only kept on a removable device is the best example of a breach of physical security, because it exposes sensitive information to theft, loss, or corruption. If the removable device is not encrypted or protected, anyone who obtains it can access the project documentation and compromise the project integrity, confidentiality, or availability. Therefore, project documentation should be stored in a secure location, backed up regularly, and protected by access controls and encryption.

The other options are not examples of physical security breaches, but rather logical or administrative security breaches. System user IDs being used by multiple individuals is a violation of the principle of least privilege and accountability, which could lead to unauthorized access or misuse of system resources. Printers that do not request user authentication is a lack of proper access control, which could allow unauthorized printing or retrieval of confidential documents. Developers having full access to both development and production environments is a violation of the principle of separation of duties and environments, which could introduce errors, conflicts, or malicious code into the production system. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 9: Security Management¹; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 9: Security Management²; Types of Security Breaches: Physical and Digital³

QUESTION 11

During a staff meeting, a project manager voices a concern about the client billing rate for a particular engineer. Which of the following documents would the project manager need in order to find this information?

- A. SLA
- B. TOR
- C. SOW
- D. NDA



Correct Answer: C

Section:

Explanation:

In order to find the client billing rate for a particular engineer, the project manager would need to refer to the SOW (Statement of Work). The SOW is a document that outlines the work to be performed, the timeframe for completion, and the cost of the project. It also includes information about the resources involved in the project and their billing rates. Reference: CompTIA Project+ Study Guide Section 2.2.

The project manager would need a statement of work (SOW) to find information about the client billing rate for a particular engineer. A SOW is a document that defines the scope of work for a project or contract. It usually includes information such as deliverables, milestones, timeline, costs, payment terms, quality standards, and acceptance criteria. A SOW can help to specify what services or products will be provided by whom, when, where, how, and for how much.

QUESTION 12

Which of the following should occur when implementing an IT infrastructure change that takes risks into consideration?

- A. Approving the change request
- B. Developing a rollback plan
- C. Gathering necessary resources
- D. Defining requirements

Correct Answer: B

Section:

Explanation:

When implementing an IT infrastructure change that takes risks into consideration, the project manager should develop a rollback plan. A rollback plan is a contingency plan that outlines the steps that need to be taken in case the change does not work as expected. It includes a plan to roll back the changes and restore the system to its previous state. Reference: CompTIA Project+ Study Guide Section 3.3.

The project manager should develop a rollback plan when implementing an IT infrastructure change that takes risks into consideration. A rollback plan is a contingency plan that describes how to revert back to the previous state of the system in case of a failure or disruption during the change implementation. A rollback plan can help to minimize the impact of the change on the system performance and availability and ensure business continuity and data integrity.

QUESTION 13

During the stabilization phase for recently deployed software, an end user reports a bug that is compromising data integrity. Which of the following tools will the project manager MOST likely use?

- A. Issue log
- B. Defect log
- C. Change log
- D. Task board

Correct Answer: B

Section:

Explanation:

During the stabilization phase of recently deployed software, the project manager will most likely use a defect log to track and manage reported bugs. A defect log is a document that contains information about the defects or issues identified during testing or after the deployment of software. It includes the severity of the defect, the steps to reproduce the problem, and the actions taken to resolve the defect. Reference: CompTIA Project+ Study Guide Section 4.1.

The project manager will most likely use a defect log during the stabilization phase for recently deployed software to record a bug that is compromising data integrity. A defect log is a tool that tracks and documents any errors or flaws found in a software product or system during testing or operation. It usually includes information such as defect ID, description, severity, priority, status, resolution, and responsible person. A defect log can help to monitor and manage the quality of the software product or system and ensure that all defects are identified and resolved before delivery or release.

QUESTION 14

A project manager is in the closing phase of an IT asset refresh project that involves the disposal of several computers. The project sponsor notified the project manager that the company recently received a penalty as a result of disposing of some computers improperly. Which of the following should have been considered during initial planning to prevent this situation?

- A. ESG
- B. PHI
- C. PII
- D. ROI

Correct Answer: A

Section:

Explanation:

The project manager should have considered environmental, social, and governance (ESG) factors during initial planning to prevent the situation of receiving a penalty for disposing of some computers improperly. ESG factors are criteria that measure the sustainability and ethical impact of an organization's activities. They include aspects such as environmental protection, social responsibility, human rights, diversity, and corporate governance. Considering ESG factors can help to reduce risks, improve reputation, and enhance performance of an organization¹²

QUESTION 15

A project manager has been very diligent in maintaining the version control for the documentation of requirements. Which of the following tools is the project manager using?

- A. Multiauthoring software
- B. Word processor
- C. Real-time polling

D. Conferencing platforms

Correct Answer: A

Section:

Explanation:

The project manager is using multiauthoring software to maintain the version control for the documentation of requirements. Multiauthoring software is a type of software that allows multiple users to create, edit, and collaborate on documents simultaneously. It also provides features such as tracking changes, commenting, reviewing, and merging versions. Multiauthoring software can help to improve the quality, accuracy, and consistency of documents and facilitate communication and feedback among stakeholders. Examples of multiauthoring software include Google Docs, Microsoft Word Online, and Confluence³⁴

QUESTION 16

The project team determines that software installation can only begin after the desktops have been installed and can be powered on. Which of the following dependencies does this represent?

- A. External
- B. Internal
- C. Mandatory
- D. Discretionary

Correct Answer: C

Section:

Explanation:

The dependency between software installation and desktop installation is a mandatory dependency.

A mandatory dependency is a type of dependency that is inherent in the nature or logic of the work and cannot be avoided or changed. It is also known as a hard dependency or a hard logic dependency. A mandatory dependency means that one task must be completed before another task can start or finish. For example, software installation can only start after desktop installation is finished⁵

The dependency between desktop installation and software installation represents a mandatory dependency. A mandatory dependency is a type of task dependency that is inherent in the nature of the work being performed. In this case, software installation cannot begin until desktops are installed and powered on, and therefore, the dependency is mandatory. Reference: CompTIA Project+ Study Guide, Chapter 3: Project Integration Management, Objective 3.1: Identify the project management processes and the interactions between them.

QUESTION 17

A hurricane delays the shipment of critical equipment for a project. Which of the following is BEST to use to document the effects of this delay?

- A. Issue log
- B. Gantt chart
- C. Milestone chart
- D. Change control log

Correct Answer: D

Section:

Explanation:

The project manager should use a change control log to document the effects of the hurricane delay on the project. A change control log is a tool that records and tracks any changes that occur during the project lifecycle. It usually includes information such as change ID, description, impact, status, approval, and resolution. A change control log can help to monitor and manage the changes that affect the project scope, schedule, cost, quality, or resources and ensure that they are aligned with the project objectives and stakeholder expectations.

QUESTION 18

A project team gathers weekly to review its progress. Which of the following is the project manager MOST likely to have prepared to ensure team members who are absent remain informed about assignments?

- A. Status report

- B. Project plan
- C. Change log
- D. Meeting minutes

Correct Answer: D

Section:

Explanation:

Meeting minutes should be prepared to ensure team members who are absent remain informed about assignments. Meeting minutes document what was discussed, decisions made, and assignments given during a meeting, providing a record of the team's progress and ensuring absent members are up-to-date. Reference: CompTIA Project+ Study Guide Section 4.2.2

The project manager should prepare meeting minutes to ensure team members who are absent remain informed about assignments. Meeting minutes are a written record of what was discussed and decided in a meeting. They usually include information such as attendees, agenda items, action items, decisions made, issues raised, and deadlines assigned. Meeting minutes can help to communicate important information to team members who could not attend the meeting and provide a reference for future follow-up.

QUESTION 19

A project manager prefers to have immediate contact with team members because it allows for faster response times and more interactive discussions. Which of the following communication methods should the project manager use?

- A. Synchronous
- B. Informal
- C. Asynchronous
- D. Formal

Correct Answer: A

Section:

Explanation:

The project manager should use synchronous communication methods if they prefer to have immediate contact with team members. Synchronous communication is a type of communication that occurs in real time and allows for faster response times and more interactive discussions.

Examples of synchronous communication methods include phone calls, video conferences, instant messaging, and face-to-face meetings. Synchronous communication can help to build rapport, clarify doubts, and resolve issues quickly among team members.

Synchronous communication should be used when the project manager prefers to have immediate contact with team members. Synchronous communication allows for real-time interaction and feedback, enabling faster response times and more interactive discussions. Reference: CompTIA

Project+ Study Guide Section 3.1.3

QUESTION 20

As part of the planning phase, a PM has defined tasks, durations, resources, and costs. Which of the following is the NEXT step in the process?

- A. Update the work breakdown structure.
- B. Review the backlog.
- C. Seek baseline approval.
- D. Establish the resource pool.

Correct Answer: C

Section:

Explanation:

The next step in the process after defining tasks, durations, resources, and costs is to seek baseline approval. A baseline is an approved version of a project plan that serves as a reference point for measuring progress and performance throughout the project lifecycle. A baseline typically includes scope, schedule, cost, quality, and risk parameters. Seeking baseline approval involves presenting the project plan to key stakeholders and obtaining their formal agreement on the project objectives and deliverables. Baseline approval can help to establish clear expectations, avoid scope creep, and facilitate change control during project execution.

The NEXT step after defining tasks, durations, resources, and costs during the planning phase is to seek baseline approval. Baseline approval involves finalizing the project plan and gaining approval from stakeholders,

establishing the plan as the baseline for the project's performance. Reference:
CompTIA Project+ Study Guide Section 3.4.1

QUESTION 21

A project manager realizes that a project will not be completed on time due to resource constraints. Which of the following actions should the project manager take NEXT?

- A. Trigger the contingency plan and communicate with the stakeholders.
- B. Work with the functional managers to create a work-around.
- C. Submit a change request to the change control board.
- D. Transfer the risk by hiring a new vendor who was successful on a previous project.
- E. Set up an escalation meeting with the sponsor.

Correct Answer: C

Section:

Explanation:

Submit a change request to the change control board. The project manager should submit a change request to the change control board (CCB) if they realize that the project will not be completed on time due to resource constraints. A change request is a formal proposal to modify any aspect of the project, such as scope, schedule, cost, quality, or resources. A change request must be submitted to the CCB, which is a group of stakeholders who are authorized to review and approve changes. Submitting a change request can help to document the impact of the resource constraints on the project and seek approval for any corrective actions or preventive actions¹²

QUESTION 22

By developing a project schedule, a PM has already validated the constraints, outlined the duration of the tasks and the phases, and confirmed the proper sequence and flow of the project. Which of the following activities still needs to be performed to complete the schedule?

- A. Allocate resources.
- B. Determine the project budget
- C. Develop a communication plan.
- D. Establish baselines.

Correct Answer: D

Section:

Explanation:

The next step after defining tasks, durations, resources, and costs is to establish baselines. A baseline is an approved version of a project plan that serves as a reference point for measuring progress and performance throughout the project lifecycle. A baseline typically includes scope, schedule, cost, quality, and risk parameters. Establishing baselines involves presenting the project plan to key stakeholders and obtaining their formal agreement on the project objectives and deliverables. Baseline approval can help to establish clear expectations, avoid scope creep, and facilitate change control during project execution³⁴

QUESTION 23

A PM has identified all the resources involved in a project. The next step is to identify which resources are responsible for which tasks. Which of the following should be used to document this information?

- A. RFI
- B. RACI
- C. WBS
- D. SOW

Correct Answer: B

Section:

Explanation:

The RACI (Responsible, Accountable, Consulted, Informed) matrix is used to document which resources are responsible for which tasks. The RACI matrix is a tool that helps to clarify roles and responsibilities on a project. It assigns a level of responsibility to each resource involved in the project. Reference: CompTIA Project+ Study Guide Section 3.4.

The project manager should use a RACI matrix to document which resources are responsible for which tasks. A RACI matrix is a type of responsibility assignment matrix (RAM) that plots the roles and responsibilities of resources on a project team. RACI stands for Responsible, Accountable, Consulted, and Informed. A RACI matrix can help to clarify who does what on a project, avoid confusion and duplication of work, and improve communication and collaboration among team members.

QUESTION 24

Due to budgetary and time constraints, a PM scheduled a meeting with all stakeholders during the planning phase to review the requirements and come to an agreement on the minimum viable product that would be acceptable. Which of the following would be used to document this input?

- A. Project change management plan
- B. Project management plan
- C. Project transition plan
- D. Project communication plan

Correct Answer: B

Section:

Explanation:


The project manager should use the project management plan to document the input from the stakeholders on the minimum viable product that would be acceptable for the project. The project management plan is a document that describes how the project will be executed, monitored, controlled, and closed. It usually includes information such as scope statement, work breakdown structure (WBS), schedule baseline, cost baseline, quality plan, risk plan, communication plan, stakeholder plan, and change management plan. The project management plan can help to define and communicate the project requirements, deliverables, assumptions, constraints, and expectations to all stakeholders involved in the project.

The project management plan would be used to document the input obtained from stakeholders during the meeting to review the requirements and agree on the minimum viable product. The project management plan is a comprehensive document that outlines the approach, scope, schedule, budget, quality, resources, and communication for a project. The document is updated throughout the project lifecycle and serves as a guide for project execution, monitoring, and control. Reference:

CompTIA Project+ Study Guide, Chapter 3: Project Integration Management, Objective 3.3: Identify the components of the project management plan.

QUESTION 25

A project team was instructed to refurbish old desktops. The following provides the details of the issues observed:



Which of the following issues should be addressed FIRST?

- A. Replace missing peripherals because this process can be easy and less costly.
- B. An old operating system issue has the most amount of occurrences.
- C. Damage to the monitor has the highest percentage.
- D. Address each issue as discovered to avoid rework.

Correct Answer: C

Section:

Explanation:

The project manager should address the issue of damage to the monitor first because it has the highest percentage (40%) among the issues observed. This means that it is the most frequent and severe issue that affects the quality and functionality of the refurbished desktops. Addressing this issue first can help to improve customer satisfaction, reduce rework, and avoid waste1

QUESTION 26

A project manager was not part of a contract negotiation. The project manager is concerned that stakeholders will expect the project to achieve deliverables requested in the RFP Which of the following documents should the project manager produce FIRST to start communication about the boundaries of the project?

- A. Milestone chart
- B. Work breakdown structure
- C. Project charter
- D. Detailed scope statement

Correct Answer: C

Section:**Explanation:**

The project manager should produce a project charter first to start communication about the boundaries of the project. A project charter is a document that formally authorizes a project and defines its high-level scope, objectives, assumptions, constraints, stakeholders, roles and responsibilities, and key deliverables. A project charter can help to communicate the project vision and expectations to all stakeholders and provide a basis for future project decisions²³

QUESTION 27

A project team has just experienced an unexpected event and implemented a work-around. Which of the following documents should be used to record the event? (Select TWO).

- A. Risk report
- B. Defect log
- C. Issue log
- D. Backlog
- E. Change log
- F. Progress report

Correct Answer: C, E

Section:**Explanation:**

Issue log and change log are documents that should be used to record the event where the project team has just experienced an unexpected event and implemented a work-around. An issue log is a document that tracks and records any issues or problems that arise during a project and how they are resolved. An issue log can help to monitor and control the project performance and quality and prevent any negative impacts on the project objectives and deliverables. A change log is a document that tracks and records any changes or modifications that are made to the project scope, schedule, cost, quality, or resources during a project. A change log can help to document the change request, approval, implementation, and impact of each change and ensure traceability and transparency.

QUESTION 28

A project implementation partner and the project manager disagree about completed requirements.

The project manager shows the project requirements as 70% complete. The implementation partner validates that all requirements were completed. Which of the following would clarify what the project implementation partner was contractually expected to complete?

- A. SOW
- B. RFI
- C. RFQ
- D. WBS

Correct Answer: A

Section:**Explanation:**

The statement of work (SOW) would clarify what the project implementation partner was contractually expected to complete after disagreeing with the project manager about completed requirements. A SOW is a document that defines the scope, deliverables, schedule, and terms and conditions of a project or contract. A SOW typically includes information such as purpose, scope of work, location of work, period of performance, deliverables schedule, applicable standards, acceptance criteria, special requirements, and payment schedule. A SOW can help to establish a common understanding and agreement between the client and the service provider on what needs to be done and how it will be done.

QUESTION 29

During the project initiation phase, a project team has been identified. Which of the following is the NEXT step for the project manager?

- A. Determine budget constraints.
- B. Validate the business case.

- C. Update the project charter.
- D. Create a project schedule

Correct Answer: C

Section:

Explanation:

Update the project charter. Updating the project charter would be the next step for the project manager after identifying the project team during the project initiation phase. A project charter is a document that formally authorizes a project and defines its purpose, scope, objectives, deliverables, milestones, roles and responsibilities, assumptions, constraints, risks, budget, and timeline. A project charter can help to align the expectations and interests of all stakeholders involved in a project and provide direction and guidance for planning and executing the project.

QUESTION 30

A key stakeholder recommends to a senior developer that a new feature be added. The new feature is not part of the current requirement documentation. Which of the following is MOST likely happening?

- A. Scope creep
- B. Collecting requirements
- C. Decision-making
- D. Project change

Correct Answer: A

Section:

Explanation:

Scope creep is most likely happening when a key stakeholder recommends to a senior developer that a new feature be added that is not part of the current requirement documentation. Scope creep is a term that refers to the uncontrolled expansion or change of a project's scope beyond its original boundaries or objectives. Scope creep can happen due to various reasons, such as changing customer demands, unclear or incomplete requirements, poor communication, lack of change control, or stakeholder interference. Scope creep can have negative impacts on a project, such as delays, cost overruns, quality issues, or reduced customer satisfaction¹²

QUESTION 31

Which of the following BEST illustrates how team members with different roles should interact on the team?

- A. SOW
- B. WBS
- C. RACI
- D. PERT

Correct Answer: C

Section:

Explanation:

RACI is a tool that best illustrates how team members with different roles should interact on the team. RACI is an acronym that stands for responsible, accountable, consulted, and informed. RACI is a type of responsibility assignment matrix (RAM) that defines and clarifies the roles and responsibilities of each team member for each task or activity in a project. RACI can help to improve communication, collaboration, and accountability among team members and avoid confusion, duplication, or conflicts³

QUESTION 32

Which of the following communication tools would a project manager use to broadcast information without being assured the information will be received?

- A. Telephone
- B. Videoconference
- C. Face-to-face
- D. Email

Correct Answer: D

Section:

Explanation:

Email is a communication tool that allows the project manager to send information to one or more recipients without requiring immediate feedback or confirmation of receipt. Email can be used to broadcast information that is not urgent or critical, such as status updates, meeting minutes, or general announcements¹, p. 75

QUESTION 33

Several stakeholders have declined the invitation for the kickoff of a major digital transformation project. Which of the following actions should the project manager take NEXT?

- A. Escalate directly to the project sponsor
- B. Push the kickoff meeting out by one week
- C. Proceed with the kickoff as planned
- D. Identify replacements for project stakeholders

Correct Answer: A

Section:

Explanation:

The project sponsor is the person who provides the authority, funding, and support for the project.

The project sponsor can also help to influence and engage the key stakeholders who are essential for the success of the project. If several stakeholders have declined the invitation for the kickoff meeting, which is an important event to establish the vision, scope, and expectations of the project, the project manager should escalate this issue to the project sponsor and seek their assistance to ensure the participation of the stakeholders¹, p. 47

QUESTION 34

A development team, which is working on a software project demonstrates software functionality to 10 project stakeholders a week before the implementation date. Several stakeholders comment that the software does not meet the communicated expectations. Which of the following tools should the project manager use to validate the functionality?

- A. Project status report
- B. Requirements Traceability Matrix
- C. Defect log
- D. Signed project charter
- E. Work breakdown structure

Correct Answer: A

Section:

QUESTION 35

A PM is working on a strategy to store records. Which of the following elements must be included in this plan? (Select TWO)

- A. Data management
- B. Issue management
- C. Work breakdown structure
- D. Document management
- E. Communication management
- F. Risk management

Correct Answer: A, D

Section:

Explanation:

A strategy to store records must include data management and document management as two essential elements. Data management is the process of ensuring that the data collected, stored, and used by the project is accurate, complete, consistent, secure, and accessible. Data management helps to maintain the quality and integrity of the project data and supports the analysis and reporting of the project outcomes¹, p. 4 Document management is the process of creating, organizing, storing, retrieving, and disposing of project documents in a systematic and controlled way. Document management helps to ensure that the project documents are available, reliable, usable, and authentic throughout the project life cycle and beyond. Document management also helps to comply with the legal, regulatory, and organizational requirements for records retention and disposition², p. 3

QUESTION 36

When introducing a new information asset, what is the MOST important responsibility of the asset owner?

- A. Information disposal
- B. Information classification
- C. Information access administration
- D. Information backup

Correct Answer: B

Section:

Explanation:

The most important responsibility of an asset owner when introducing a new information asset is information classification. This process involves determining the level of sensitivity and the appropriate handling of the asset. Classification helps in applying the right security controls and access permissions, ensuring that the asset is protected according to its value and sensitivity.

Reference= CompTIA Project+ Certification Study Guide (PK0-005)

QUESTION 37

Two team members have a minor disagreement on how a task should be performed. The project manager plans to meet with the team members to discuss the matter. Which of the following techniques should the project manager use to emphasize the areas of agreement and downplay the opposing views?

- A. Compromising
- B. Forcing
- C. Smoothing
- D. Collaborating

Correct Answer: C

Section:

Explanation:

Smoothing is a conflict resolution technique that involves minimizing or ignoring the differences between the parties and focusing on the common interests or goals¹. It is often used when the conflict is not very important or when there is a need to maintain harmony and relationships². By using smoothing, the project manager can reduce the tension and stress caused by the disagreement and encourage the team members to cooperate and work together. Smoothing is different from compromising, which involves finding a middle ground or a trade-off that partially satisfies both parties; forcing, which involves imposing one's own solution or decision on the other party; and collaborating, which involves finding a win-win solution that fully satisfies both parties³. Reference=CompTIA Project+ PK0-005 Certification Study Guide, Chapter 10: Executing Projects Part 1, page 297; A Quick Guide to Resource Smoothing: Definition, Benefits, and Process, Conflict Resolution Techniques section; Resource Smoothing: How To Use In Project Management | Hive, Smoothing section.

QUESTION 38

A PM wants to add a chart to the monthly status report to show major accomplishments for key events. Which of the following is the best chart to use?

- A. Milestone
- B. Gantt
- C. Burndown
- D. PERT

Correct Answer: A

Section:

Explanation:

A milestone chart is the best chart to use to show major accomplishments for key events, because it displays the important deliverables or outcomes of a project along a timeline¹². A milestone chart can provide a high-level overview of the project progress and achievements, without showing the details of each task or activity³⁴. A milestone chart can also help communicate the project status and expectations to the stakeholders, and identify any potential risks or delays that may affect the project completion⁵⁶. Reference= CompTIA Project+ Certification Study Guide⁷, CompTIA Project+ Certification Exam Objectives⁸, What is a Milestone Chart?¹, How to Create a Milestone Chart in Excel in 3 Steps², Milestone Chart: The Easiest Way to Track Project Milestones³, How to Use Milestones in Project Management⁴

QUESTION 39

Which of the following statements best describes a content management system?

- A. A system to manage electronic signatures and document workflow
- B. A system to manage database integration and provide messaging services
- C. A system to manage shared data on the web, allowing multiple contributors to create, edit, and publish
- D. A system to manage documents archival, such as emails, spreadsheets, and support tickets

Correct Answer: C

Section:

Explanation:

A content management system (CMS) is a software application that allows users to create, manage, and deliver content via digital channels, such as websites, blogs, or social media¹². A CMS enables multiple contributors to access, edit, and publish content without requiring technical knowledge or coding skills³⁴. A CMS also provides features such as templates, workflows, media libraries, and analytics to help users design, organize, and optimize their content⁵⁶. Reference= CompTIA Project+ Certification Study Guide⁷, CompTIA Project+ Certification Exam Objectives⁸, What Is a Content Management System (CMS)?¹, What is a Content Management System (CMS) | Oracle², What is a Content Management System (CMS)? | Adobe Basics³, What is a CMS?⁴, What is a Content Management System?⁵, Content Management System (CMS) - Definition from Techopedia⁶

QUESTION 40

Which of the following pieces of data are examples of PII?

- A. Medical record and test result values
- B. IP address and email address
- C. Name and year of birth
- D. X-ray and blood type

Correct Answer: B

Section:

Explanation:

PII stands for personally identifiable information, which is any data that can be used to identify a specific individual. Examples of PII include name, address, phone number, email address, social security number, passport number, driver's license number, etc. IP address and email address are both PII because they can be used to trace the identity and location of a person. Medical record and test result values, name and year of birth, and x-ray and blood type are not PII by themselves, but they can become PII if they are combined with other data that can link them to a specific individual. Reference=CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 10: Project Security, page 331. CompTIA Project+ Certification Exam Objectives, Domain 4: Project Security, Objective 4.1: Given a scenario, apply security best practices to a project, Sub-objective: Identify and classify PII.

QUESTION 41

A project manager receives an escalation from an external group reporting that an expected deliverable should have been available some time ago. After analysis, the project team realizes the deliverable was provided on time. Which of the following should the project manager do next?

- A. Request a change control ticket.
- B. Review the schedule plan.
- C. Refine the project documentation.
- D. Revise the communication plan.

Correct Answer: D

Section:

Explanation:

When a project manager receives an escalation about a deliverable that was actually provided on time, it indicates a communication issue. The next step should be to revise the communication plan to ensure that all stakeholders are properly informed about project progress and deliverables in the future. This helps to prevent misunderstandings and ensures that everyone has the correct information.

Reference= CompTIA Project+ Certification Study Guide (PK0-005)

QUESTION 42

A team is analyzing the backlog in order to decide what to include in the next sprint. Which of the following aspects is the most important for the team to take into consideration?

- A. Time to be fixed
- B. Impact to project
- C. Issue category
- D. Resource availability

Correct Answer: B

Section:

Explanation:

When analyzing the backlog to decide what to include in the next sprint, the most important aspect to consider is the impact to the project. This involves assessing which items will provide the most value and contribute significantly towards achieving the project goals. It's crucial to prioritize work that has the highest impact on the project's success.

Reference= The answer is based on standard agile project management practices, particularly in the context of sprint planning where prioritization is key. For detailed information, please refer to the CompTIA Project+ Study Guide and other official CompTIA resources

QUESTION 43

Which of the following is the main reason for documenting artifacts?

- A. To provide a record of the project's progress and achievements for future reference
- B. To show stakeholders that the project is on track and progressing as planned
- C. To help team members be aware of roles and responsibilities
- D. To ensure that the project team understands the importance of the project to the organization

Correct Answer: A

Section:

Explanation:

Documenting artifacts is the main reason for creating and maintaining project documents that relate to the management of the project, not the project deliverables. Artifacts are used to define, support, and align the project work to the project requirements and business goals. They also serve as a source of information and evidence for future projects, audits, reviews, and lessons learned. Documenting artifacts helps to capture the project's history, performance, outcomes, and best practices, which can be useful for organizational learning and improvement. Reference= CompTIA Project+ PK0-005 Certification Study Guide, Chapter 14: Closing the Project, page 403; Project Artifacts and How to Use Them - Rebel's Guide to Project Management, Introduction and What are project artifacts in project management? sections; Project Management Artifacts: Definition, Types, and Phases, Introduction and What are project artifacts in project management? sections.

QUESTION 44

A project manager has decided to wait until all requirements are developed to initiate testing. Which of the following relationship dependencies is the project manager using?

- A. Start-to-finish
- B. Finish-to-finish
- C. Finish-to-start
- D. Start-to-start



Correct Answer: C

Section:

Explanation:

A finish-to-start dependency is a type of relationship dependency in project management, where the start of one task depends on the finish of another task¹². In this case, the project manager is using a finish-to-start dependency, because testing cannot start until requirements development is finished. This implies that testing is a successor task, and requirements development is a predecessor task. A finish-to-start dependency is the most common type of dependency in project management, and it ensures that tasks are performed in a logical sequence³⁴. Reference= CompTIA Project+ Certification Study Guide⁵, CompTIA Project+ Certification Exam Objectives⁶, Understanding Dependencies in Project Management [2023] * Asana¹, Dependencies in Project Management | Smartsheet², Understanding Task Dependencies in Project Management³, What are Dependencies in Project Management?- KnowledgeHut⁴

QUESTION 45

As a part of a project, structured cabling activities have been outsourced to another company. The agreement is that work will take six weeks to complete and will be performed at different locations. Which of the following should the project manager do? (Select two).

- A. Purchase the materials.
- B. Assign the resources.
- C. Accept delays in the work.
- D. Approve the deliverables.
- E. Monitor the performance.
- F. Negotiate with the vendors.

Correct Answer: D, E

Section:

Explanation:

The project manager should approve the deliverables and monitor the performance of the outsourced structured cabling activities. These are the responsibilities of the project manager when dealing with external vendors or contractors, as they ensure that the quality standards, scope, schedule, and budget are met according to the contract terms and the project plan. The project manager should also communicate regularly with the vendor and provide feedback and guidance as needed. The other options are not correct because:

Purchasing the materials is not the responsibility of the project manager, but the vendor who is performing the structured cabling activities. The project manager should only verify that the materials are suitable and available for the project.

Assigning the resources is not the responsibility of the project manager, but the vendor who is performing the structured cabling activities. The project manager should only ensure that the vendor has the adequate and qualified resources to complete the work.

Accepting delays in the work is not a good practice for the project manager, as it can negatively affect the project schedule, scope, and quality. The project manager should proactively identify and manage the risks and issues that may cause delays, and implement contingency plans or corrective actions if necessary.

Negotiating with the vendors is not a task that the project manager should do during the execution of the structured cabling activities, as it should have been done during the planning and procurement phases of the project.

The project manager should only adhere to the contract terms and conditions that have been agreed upon with the vendor, and only renegotiate if there are significant changes or disputes that require it. Reference=CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 8: Planning Projects, Part 4 (Procurement and Communication), pages 243-260;CompTIA Project+ Certification Exam Objectives, Domain 2: Project Planning, Objective 2.5: Given a scenario, plan procurement for a project; Domain 3: Project Execution, Objective 3.2: Given a scenario, execute and monitor project tasks using traditional methodologies.

QUESTION 46

Which of the following activities would be performed during the project closure phase when the waterfall methodology is being used? (Select two).

- A. Creating a backlog
- B. Managing the quality of deliverables
- C. Updating the issue log
- D. Performing a risk assessment
- E. Validating the deliverables
- F. Reconciling the project budget

Correct Answer: E, F

Section:**Explanation:**

During the project closure phase in the waterfall methodology, it is crucial to validate the deliverables to ensure that all project requirements have been met and the project outputs are complete and satisfactory. Additionally, reconciling the project budget is performed to ensure all financial records are accurate and reflect the actual project costs, which is essential for the formal closing of the project.

Reference= CompTIA Project+ Certification Study Guide (PK0-005)

QUESTION 47

A stakeholder raises a concern with a project manager because of the number of emails that have been received before a coding release. Which of the following actions should the project manager take next?

- A. Inform the CCB to stop communication.
- B. Establish a RACI matrix.
- C. Escalate the communication issues.
- D. Revise the communication plan.

Correct Answer: D

Section:**Explanation:**

When stakeholders express concerns about the volume of communication, it's important to review and adjust the communication plan to ensure it meets the project's needs and stakeholders' preferences. A RACI matrix is useful for defining roles and responsibilities but does not address communication frequency or methods directly. Escalating the issue may not be necessary if it can be resolved by revising the plan. Informing the CCB (Change Control Board) to stop communication is not advisable as the CCB's role is to oversee changes, not to manage day-to-day communications. Reference = The CompTIA Project+ Certification Study Guide provides detailed information on managing the project life cycle, establishing communication plans, and handling stakeholder concerns1.

QUESTION 48

Two developers are discussing the design solution for a particular feature. The meeting is taking longer than expected, and the parties have been unable to reach an agreement. The project manager decides to take a break and continue the meeting on another day. Which of the following techniques is the project manager using?

- A. Avoiding
- B. Smoothing
- C. Forcing
- D. Compromising

Correct Answer: A

Section:**Explanation:**

Avoiding is a conflict resolution technique that involves postponing or withdrawing from a conflict situation. The project manager is using this technique by taking a break and continuing the meeting on another day, hoping that the conflict will resolve itself or become less important over time. This technique may be appropriate when the conflict is trivial, the potential damage is greater than the benefits, or more information is needed before making a decision. Reference=CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 10: Executing and Closing Projects, page 287; [CompTIA Project+ Certification Exam Objectives], Domain 3: Project Execution, Objective 3.2: Given a scenario, apply appropriate conflict resolution techniques.

QUESTION 49

During a complex, multiyear project, a PM must discern which project tasks overlap so resources can be allocated appropriately. Which of the following is best for determining this information?

- A. PERT chart
- B. Milestone chart
- C. Gantt chart
- D. Budget burndown chart

Correct Answer: C

Section:**Explanation:**

A Gantt chart is a visual tool used in project management to represent the timing of tasks required to complete a project. It is particularly useful for showing the start and finish dates of elements of a project, dependencies between tasks, and the current schedule status. This makes it an ideal choice for a project manager to discern overlapping tasks and allocate resources efficiently.

Reference= CompTIA Project+ Certification Study Guide (PK0-005)

QUESTION 50

During the testing phase of a project, the legal department rejected a deliverable due to compliance issues. The project manager reviewed the risk register and triggered the mitigation plan for this item. Which of the following documents should the project manager update next?

- A. Schedule
- B. Status report
- C. Issue log
- D. Task board

Correct Answer: C

Section:**Explanation:**

An issue log is a document that records and tracks any issues that arise during a project and how they are resolved¹. It is different from a risk register, which records and tracks potential risks that may or may not occur during a project². When a risk becomes an issue, it means that it has occurred and has a negative impact on the project. Therefore, the project manager should update the issue log next to document the compliance issue, its cause, its impact, its priority, its owner, and its resolution status³. Updating the issue log will help the project manager communicate the issue to the stakeholders, monitor the progress of the mitigation plan, and prevent similar issues from happening again⁴. Reference=CompTIA Project+ PK0-005 Certification Study Guide, Chapter 11: Executing Projects Part 2, page 331;Project Risk Mitigation Guide + Starter Kit | Smartsheet, Risk Register section;How to Make a Risk Management Plan (Template Included) - ProjectManager, Risk Register section;Issue Log - Project Management Knowledge, Introduction section;Issue Log Template: Free Download | ProjectManager, Introduction and How to Use an Issue Log sections.

QUESTION 51

A piece of equipment has malfunctioned and is stalling the completion of a deliverable for a project. Which of the following should the project manager do next?

- A. Buy a replacement for the faulty equipment.
- B. Get the maintenance team to resolve the issue.
- C. Escalate the issue to the project sponsor.
- D. Rate the severity of the impact the issue has on the project.

Correct Answer: D

Section:**Explanation:**

This answer is based on the best practice of issue management in project management, which is to identify, analyze, prioritize, and resolve issues that affect the project performance, scope, schedule, quality, or budget¹². The first step in this process is to rate the severity of the impact the issue has on the project, which involves assessing the likelihood and consequences of the issue, and assigning a rating or score to the issue based on a predefined scale or criteria³⁴. By rating the severity of the impact, the project manager can determine the urgency and importance of the issue, and decide the appropriate course of action to address the issue⁵⁶. Rating the severity of the impact is better than the other options because:

Buying a replacement for the faulty equipment may not be feasible, cost-effective, or timely, depending on the availability, price, and delivery time of the equipment. It may also require approval from the project sponsor or other stakeholders, and may affect the project budget or scope⁷.


Getting the maintenance team to resolve the issue may not be possible, depending on the nature and extent of the malfunction, the skills and availability of the maintenance team, and the warranty or service contract of the equipment. It may also take time and resources to diagnose and fix the problem, and may cause further delays or disruptions to the project⁸.

Escalating the issue to the project sponsor may not be necessary, depending on the severity and complexity of the issue, and the authority and responsibility of the project manager. It may also create unnecessary alarm or confusion among the project stakeholders, and may undermine the project manager's credibility or autonomy⁹.

Reference= CompTIA Project+ Certification Study Guide, CompTIA Project+ Certification Exam Objectives, What is Issue Management?¹, Issue Management Process², How to Assess the Severity of Project Issues³, How to Prioritize Project Issues⁴, How to Replace Faulty Equipment in Project Management⁵, How to Manage Equipment Maintenance in Project Management⁶, How to Escalate Issues in Project Management⁷

QUESTION 52

A project team member wrote a user guide over the past ten days. Given the following scatter diagram.



Which of the following can be formally conducted?

- A. The team member prioritized other tasks over the completion of this task
- B. The team member had performance issues over time.
- C. There is a negative correlation between time and output
- D. This is a display of units of outstanding work to predict completion

Correct Answer: C

Section:

Explanation:

The scatter diagram shows a clear negative correlation between time (days) and output (pages), meaning as time progresses, the number of pages completed decreases. This is evident from the downward trend of the plotted points on the graph. Reference= CompTIA Project+ Certification Study Guide, Chapter 3: Project Execution, page 130; CompTIA Project+ Certification Exam Objectives, Domain 3.0: Project Execution, Objective 3.3: Analyze project performance by using appropriate tools and techniques, Sub-objective 3.3.2: Given a scenario, interpret the results of data analysis using appropriate tools and techniques, Knowledge of: Scatter diagrams.

QUESTION 53

Because the project team lacks hands-on experience, the project manager has decided to involve a third-party vendor to complete the development of a product. Which of the following documents should the project manager expedite first?

- A. RFI
- B. RFP
- C. RFQ
- D. RFB



Correct Answer: B

Section:

Explanation:

When a project team lacks hands-on experience and decides to involve a third-party vendor for product development, the first document to expedite is a Request for Proposal (RFP). An RFP outlines the project requirements and asks potential vendors to submit proposals detailing how they would meet those requirements and at what cost. This allows the project manager to evaluate the capabilities and offerings of different vendors before making a decision.

Reference= CompTIA Project+ Certification Study Guide (PK0-005)

QUESTION 54

Which of the following metrics BEST measures the alignment of the information security program to operational objectives?

- A. Percentage of controls with identified business owners
- B. Percentage of risk investments with defined business cases
- C. Ratio of control cost to operational budget
- D. Senior management satisfaction scores related to the security program

Correct Answer: B

Section:

Explanation:

The percentage of risk investments with defined business cases is a metric that measures how well the information security program aligns with the operational objectives of the organization. It indicates how many of the security-related investments are justified by a clear analysis of the expected benefits, costs, and risks, and how they support the business goals and priorities. This metric can help the organization optimize its security spending, demonstrate the value of security to the stakeholders, and align the security strategy with the business strategy. Reference=Performance Measurement Guide for Information Security, Section 3.2.3, page 16;Key Performance Indicators for Security Governance, Part 1, Section 3, page 3.

QUESTION 55

A project team is working on a document to precisely describe the success criteria that should be fulfilled by a product. Which of the following documents is the team preparing?

- A. Project scope
- B. Quality plan
- C. Contract obligations
- D. Work breakdown structure

Correct Answer: A

Section:

Explanation:

The project scope is the document that defines and describes the project objectives, deliverables, requirements, boundaries, assumptions, and constraints. It also includes the success criteria that should be fulfilled by the product or service to meet the stakeholder expectations and the business case. The success criteria are the measurable standards that indicate whether the project has achieved its intended results. The other options are not correct because:

A quality plan is the document that defines and describes the quality standards, policies, procedures, tools, and techniques that will be applied to the project to ensure that the deliverables meet the requirements and the success criteria.

Contract obligations are the terms and conditions that bind the parties involved in a contractual agreement, such as the project manager, the customer, the sponsor, and the vendor. Contract obligations specify the roles, responsibilities, deliverables, payments, and penalties of each party.

A work breakdown structure (WBS) is a graphical representation of the project scope that breaks down the deliverables into smaller and manageable components. A WBS shows the hierarchy and relationship of the project elements, but does not include the success criteria. Reference=CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 6: Planning Projects, Part 2 (Scope, Quality, and Risk), pages 175-179;CompTIA Project+ Certification Exam Objectives, Domain 2: Project Planning, Objective 2.1: Given a scenario, create a project charter and project management plan.

QUESTION 56

A project manager is overseeing the implementation of a major upgrade to a critical ERP system. The project sponsor is requiring that the upgrade should not exceed more than three hours of downtime for the implementation and validation in production. During cutover, the team runs into a validation issue after 2.5 hours, and the process is only 70% through the validation steps. Which of the following actions should the project

manager take?

- A. Notify customers the downtime will take longer than expected.
- B. Add new team members to help speed up validation.
- C. Begin executing the rollback plan.
- D. Record the issue and proceed with the implementation.

Correct Answer: C

Section:

Explanation:

When a critical ERP system upgrade encounters a validation issue and is at risk of exceeding the allotted downtime, the project manager should begin executing the rollback plan. This action is taken to ensure that the system can be restored to its previous state without exceeding the downtime limit, thus minimizing the impact on the business operations.

QUESTION 57

A project manager buys an extended warranty for a set of servers. Which of the following risk management strategies is the manager using?

- A. Transfer
- B. Avoid
- C. Accept
- D. Mitigate

Correct Answer: A

Section:

Explanation:

Transfer is a risk management strategy that involves shifting the responsibility or impact of a risk to a third party, such as an insurance company, a vendor, or a contractor¹. By buying an extended warranty for a set of servers, the project manager is transferring the risk of server failure or malfunction to the warranty provider, who will cover the cost of repair or replacement in case of a risk event. This way, the project manager reduces the exposure and liability of the project to the risk, while still retaining some level of accountability and oversight². Reference=CompTIA Project+ PK0-005 Certification Study Guide, Chapter 8: Planning Projects Part 4, page 245;4 Risk Management Strategies for Successful Project Execution, Risk transferring section;How to Manage Project Risk: A 5-Step Guide, Risk treatment section.

QUESTION 58

How does data discovery assist with data classification'?

- A. It shows where specific data is stored
- B. It automatically classifies data by keywords
- C. It helps to identify the data owner
- D. It provides assurance of data integrity

Correct Answer: A

Section:

Explanation:

Data discovery is the process of finding and analyzing data across an organization's data sources, such as databases, files, cloud services, and applications¹². Data discovery can assist with data classification, which is the process of assigning labels and categories to data based on its sensitivity, value, and risk³⁴. By showing where specific data is stored, data discovery can help to:

Identify the location and scope of sensitive data, such as personal, financial, or health information, that may require special protection or compliance measures⁵⁶.

Evaluate the data quality, accuracy, and relevance for different purposes and users⁷⁸.

Optimize the data storage, access, and governance policies and practices⁹¹⁰.

Reference= CompTIA Project+ Certification Study Guide, CompTIA Project+ Certification Exam Objectives, What is Data Discovery and Classification?¹, Data Discovery and Classification: Working Hand in Hand², Why Data Discovery and Classification are Important³, Data Discovery & Classification⁴, Data Discovery and Classification: The First Step to Data Security⁵, Data Discovery and Classification: A Key Component of Data Protection⁶, Data Discovery and Classification: The Foundation of Data Quality⁷, Data Discovery and Classification: The Key to Data Governance⁸, Data Discovery and Classification: The Essential Step to Data Optimization⁹, Data Discovery and

QUESTION 59

During a stand-up meeting, a team member asks to include a change that an important stakeholder requested in the project board. This request is denied, and the team member has to go back to what was originally planned for the sprint. Which of the following individuals should the stakeholder have asked to request the change instead of the team member?

- A. Architect
- B. Project sponsor
- C. Scrum master
- D. Product owner

Correct Answer: D

Section:

Explanation:

The product owner is the person who is responsible for managing the product backlog, which includes adding, removing, or changing items based on stakeholder feedback and business value. The product owner is also the one who can collaborate with the development team and the scrum master to decide if a change can be accommodated in the current sprint or deferred to a future sprint. Therefore, the stakeholder should have asked the product owner to request the change instead of the team member, who is not authorized to make changes to the sprint backlog¹².

QUESTION 60

Two team members have a minor disagreement on how a task should be performed. The project manager plans to meet with the team members to discuss the matter. Which of the following techniques should the project manager use to emphasize the areas of agreement and downplay the opposing views?

- A. Compromising
- B. Forcing
- C. Smoothing
- D. Collaborating



Correct Answer: C

Section:

Explanation:

Smoothing is a conflict resolution technique that involves emphasizing the areas of agreement and minimizing the areas of difference. It is useful when the conflict is minor and the relationship between the parties is more important than the issue. Smoothing can help maintain harmony and avoid further escalation of the conflict¹.

QUESTION 61

A project manager wants to schedule a troubleshooting session for team members who are located in Germany and California. Which of the following is most important for the project manager to consider when setting up the session?

- A. Cultural differences
- B. Technological factors
- C. Time zones
- D. Language barriers

Correct Answer: C

Section:

Explanation:

Time zones are the most important factor to consider when setting up a troubleshooting session for team members who are located in different regions of the world. The project manager should ensure that the session is scheduled at a convenient and reasonable time for all participants, and avoid scheduling conflicts or communication delays. Time zones can also affect the availability and responsiveness of stakeholders, vendors, and customers¹.

QUESTION 62

A project manager is reviewing a signed legal document pertaining to the hiring of a vendor who will develop an experimental solution. The vendor could not provide accurate estimates at this time because the requirements will probably be changing. The document also contains information about the resources involved and the rates the vendor will charge for the work. Which of the following best describes the legal document the project manager is reviewing?

- A. Time and materials contract
- B. Master service agreement
- C. Fixed-price contract
- D. Non-disclosure agreement

Correct Answer: A

Section:

Explanation:

A time and materials contract is a type of contract where the buyer pays the seller for the actual time and materials used during the project. This type of contract is suitable when the scope of work is uncertain or likely to change, and the vendor cannot provide accurate estimates. The document also specifies the resources involved and the rates the vendor will charge for the work¹².

QUESTION 63

During the planning phase, a PM reviews the SOW from the contractor, grades the full-time equivalents' resumes, evaluates the titles and salaries, and estimates the number of hours for each milestone by full-time equivalents. The PM is most likely:

- A. negotiating resources.
- B. assigning resources.
- C. assessing the resource pool.
- D. adding resources to the schedule.

Correct Answer: C

Section:

Explanation:

Assessing the resource pool is the process of identifying and evaluating the availability, skills, and costs of the resources needed for the project. The PM reviews the SOW from the contractor to understand the scope and requirements of the project, grades the full-time equivalents' resumes to determine their qualifications and suitability for the project, evaluates the titles and salaries to estimate the budget and allocation of the resources, and estimates the number of hours for each milestone by full-time equivalents to plan the schedule and workload of the project¹².

QUESTION 64

A project manager is organizing and running a project closure meeting. Which of the following best describes the objective of this meeting?

- A. To move the system to a production environment
- B. To obtain project sign-off
- C. To formalize the end of the contract
- D. To release resources

Correct Answer: B

Section:

Explanation:

A project closure meeting is a formal gathering held at the end of a project timeline. Its chief purpose is to evaluate the project's performance, identify and discuss the achieved outcomes, successes, and challenges, and confirm that all predefined tasks and objectives have been completed successfully¹. The project closure meeting also involves obtaining project sign-off from all necessary parties, such as the project sponsor, the client, the stakeholders, and the team members. Project sign-off is the official approval that the project has met the agreed-upon criteria and quality standards, and that the project is formally closed².

QUESTION 65

A project manager makes a company-wide announcement about the successful completion of a project and thanks team members. Which of the following is the project manager doing?

- A. Bringing attention to the project sponsor
- B. Sharing lessons learned
- C. Collecting feedback
- D. Celebrating the team's hard work

Correct Answer: D

Section:

Explanation:

A project manager who makes a company-wide announcement about the successful completion of a project and thanks team members is doing the following:

Celebrating the team's hard work: This is the correct answer, as the project manager is acknowledging the efforts and contributions of the team members and showing appreciation and recognition for their performance¹².

Bringing attention to the project sponsor: This is not the correct answer, as the project manager is not highlighting the role or involvement of the project sponsor, who is the person who provides the resources and authority for the project.

Sharing lessons learned: This is not the correct answer, as the project manager is not discussing the successes, challenges, or best practices of the project, which are part of the lessons learned process.

Collecting feedback: This is not the correct answer, as the project manager is not soliciting any input or opinions from the team members or other stakeholders, which are part of the feedback process.

QUESTION 66

An IT infrastructure change request needs to be implemented in the production environment. Which of the following elements are the most important prerequisites? (Select two).

- A. Rollback plans
- B. Project management plan
- C. Deployment plan
- D. Asset management plan
- E. Communication plan
- F. Resource management plan

Correct Answer: A, C

Section:

Explanation:

A rollback plan is a contingency plan that describes how to revert the system to its previous state in case the change fails or causes problems. A rollback plan is important to minimize the impact of a failed change and ensure the system's availability and functionality¹².

A deployment plan is a document that outlines the steps and procedures for implementing the change in the production environment. A deployment plan is important to ensure the change is executed smoothly, efficiently, and securely, and that the system meets the expected performance and quality standards³⁴.

QUESTION 67

A project manager is leading the implementation of a new service for a well-known, global company for which brand image is most important. The project will rely on contracted services. As part of the request for proposal process, the project team has identified a short list of vendors to submit proposals. Which of the following items should the project team consider as a primary factor to remove a vendor from consideration?

- A. The vendor's proposed schedule does not align with the desired schedule.
- B. The vendor is new and not well established in the market.
- C. The vendor has been linked to ESG concerns within the past month
- D. The vendor's quote was the highest of all the proposals.

Correct Answer: C

Section:

Explanation:



ESG stands for environmental, social, and governance, and it refers to the criteria that measure the sustainability and ethical impact of an organization. ESG concerns can affect the reputation, performance, and value of a company, as well as its stakeholders and customers. For a well-known, global company that values its brand image, hiring a vendor that has been linked to ESG concerns can be a major risk and a source of negative publicity. Therefore, the project team should consider this as a primary factor to remove a vendor from consideration¹².

QUESTION 68

Which of the following tools is best to use when conducting project meetings across time zones?

- A. Text
- B. Calendaring tools
- C. Videoconference
- D. Email

Correct Answer: C

Section:

Explanation:

Videoconference is the best tool to use when conducting project meetings across time zones, as it allows real-time communication, visual cues, screen sharing, and collaboration among the participants. Videoconference can also help build rapport and trust among the team members, and reduce the risk of misunderstandings or miscommunication. Videoconference tools such as Zoom, Skype, or Google Meet can also accommodate different time zones by showing the local time of each participant and allowing them to schedule meetings in advance¹².

QUESTION 69

During the testing phase of a project, the regression test fails due to a specific item that is disrupting the entire system. Which of the following documents should the project manager use to identify who requested this item?

- A. Issue log
- B. Risk register
- C. Defect log
- D. Traceability matrix

Correct Answer: D

Section:

Explanation:

A traceability matrix is a document that maps the requirements of a project to the deliverables, test cases, and changes that are produced to meet those requirements. It helps the project manager to track the origin, status, and impact of each requirement throughout the project life cycle. A traceability matrix can also identify who requested or approved each requirement. Therefore, the project manager can use the traceability matrix to identify who requested the specific item that caused the regression test to fail¹².

QUESTION 70

A project manager is assigned an initiative in a highly regulated industry that requires employees to safeguard certain pieces of PII. Which of the following is the best approach for the project manager to keep the information confidential?

- A. Encryption
- B. Multifactor authentication
- C. Quality assurance
- D. Password protection

Correct Answer: A

Section:

Explanation:

Encryption is the process of transforming data into an unreadable format that can only be accessed by authorized parties who have the decryption key. Encryption is the best approach for the project manager to keep the PII confidential, as it protects the data from unauthorized access during storage and transmission¹².



QUESTION 71

A project is moving into the user acceptance testing phase. Several resources will be needed to execute different steps in the testing plan. Which of the following would be the best tool to allow the resources to remain at their desks and only react when needed?

- A. Ticketing system
- B. Videoconference
- C. Simple messaging system
- D. Corporate social media

Correct Answer: A

Section:

Explanation:

A ticketing system is a tool that allows the project manager to assign, track, and manage tasks for the testing phase. A ticketing system can help the resources to remain at their desks and only react when needed, because they can receive notifications, updates, and feedback on their tickets through email or other channels. A ticketing system can also help the project manager to monitor the progress, quality, and issues of the testing phase, and to generate reports and metrics. A ticketing system is different from a videoconference, which is a tool that allows the project team to communicate and collaborate in real time through audio and video. A videoconference is not suitable for allowing the resources to remain at their desks and only react when needed, because it requires their active participation and attention. A ticketing system is also different from a simple messaging system, which is a tool that allows the project team to exchange text messages and files. A simple messaging system is not effective for assigning, tracking, and managing tasks for the testing phase, because it lacks the features and functions of a ticketing system, such as prioritization, categorization, status, and history. A ticketing system is also different from a corporate social media, which is a tool that allows the project team to share information and ideas through online platforms. A corporate social media is not appropriate for allowing the resources to remain at their desks and only react when needed, because it may not be secure, reliable, or professional for the testing phase. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 10: Project Execution1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 10: Project Execution2; The 15 best collaboration tools for productive teams3

QUESTION 72

Which of the following activities are important parts of the closing phase? (Select two).

- A. Releasing resources
- B. Locking risks
- C. Updating stakeholder register
- D. Closing contracts
- E. Completing the work breakdown structure
- F. Negotiating the next project

Correct Answer: A, B

Section:

Explanation:

These are two of the key activities in the closing phase, as they involve finalizing the use of resources and resolving any remaining risks that may affect the project performance or quality. Reference= CompTIA Project+ Study Guide1, Chapter 12: Closing Phase Activities

QUESTION 73

An existing application that is highly utilized by clients is moving to a new release. Which of the following environments contains this application?

- A. Development
- B. Production
- C. Testing
- D. QA

Correct Answer: B



Section:

Explanation:

This is where an existing application that is highly utilized by clients is moving to a new release, as it involves deploying and operating it in a live environment. Reference= CompTIA Project+ Study Guide1, Chapter 4: Project Environments

QUESTION 74

Two team members have a minor disagreement on how a task should be performed. The project manager plans to meet with the team members to discuss the matter. Which of the following techniques should the project manager use to emphasize the areas of agreement and downplay the opposing views?

- A. Compromising
- B. Forcing
- C. Smoothing
- D. Collaborating

Correct Answer: C

Section:

Explanation:

This is a technique that involves acknowledging both sides of an argument, finding common ground, and suggesting a compromise that satisfies both parties. Reference= CompTIA Project+ Study Guide1, Chapter 12: Conflict Resolution Techniques

According to the CompTIA Project+ Study Guide1, conflict resolution is the process of managing and resolving disagreements or disputes among project team members or stakeholders. Conflict resolution techniques are the methods or strategies that the project manager can use to facilitate constructive communication and collaboration among the parties involved in a conflict situation.

QUESTION 75

A business analyst has gathered information directly from the client and is currently working with the project manager to identify what to include in the document in order to finish it. Which of the following processes should the project manager do next?

- A. Validate the scope.
- B. Create the work breakdown structure.
- C. Define the scope.
- D. Collect the requirements.

Correct Answer: D

Section:

Explanation:

This is the process of gathering information directly from the client and other stakeholders to define what needs to be done in order to deliver the project outcomes. Reference= CompTIA Project+ Study Guide1, Chapter 9: Scope Management

According to the CompTIA Project+ Study Guide1, scope management is the process of defining, validating, and controlling the project scope throughout the project life cycle. Scope management involves identifying and documenting the project requirements, creating a work breakdown structure (WBS), and managing changes to the scope.

QUESTION 76

A project manager is in the process of evaluating the probability and impact of a risk by assigning numbers such as a monetary value. Which of the following is the project manager using?

- A. Monte Carlo simulation
- B. Root cause analysis
- C. Quantitative risk analysis
- D. Risk response analysis

Correct Answer: C

Section:

Explanation:

Quantitative risk analysis involves numerically analyzing the effect of identified risks on overall project objectives. It often includes assigning monetary values to risks to understand their impact in financial terms, helping in prioritizing risks based on their potential cost or impact on the project. This contrasts with qualitative risk analysis, which assesses risks based on their probability and impact but does not assign numerical values.

QUESTION 77

For an upcoming project kickoff, a PM is looking for a way to illustrate roles for major project activities. Which of the following would be the MOST useful option?

- A. Resource plan
- B. Organizational chart
- C. Project charter
- D. RACI chart

Correct Answer: D

Section:

Explanation:

A RACI chart would be the most useful option for the project manager to illustrate roles for major project activities for an upcoming project kickoff. A RACI chart is a visual representation of a RACI matrix that shows who is responsible, accountable, consulted, and informed for each task or activity in a project using a table format. A RACI chart can help to communicate and document the roles and expectations of each team member and stakeholder for the project and ensure alignment and agreement.

QUESTION 78

Defects associated with project deliverables have been reported. The project team needs to find the cause of the defects. Which of the following tools should the project team use to find the cause?

- A. Kanban board
- B. Pareto chart
- C. Ishikawa diagram
- D. Decision tree



Correct Answer: C

Section:

Explanation:

An Ishikawa diagram is a tool that the project team should use to find the cause of the defects associated with project deliverables. An Ishikawa diagram, also known as a fishbone diagram or a cause-and-effect diagram, is a graphical tool that shows the possible causes of a problem or effect using a fishbone-like structure. An Ishikawa diagram can help to identify and analyze the root causes of defects or issues and find solutions to prevent or eliminate them.

QUESTION 79

An institution wants to implement software solutions to help manage the internal flow for formally responding in writing to citizens' complaints. Which of the following solutions would be BEST?

- A. Enterprise resource planning and end user applications
- B. Electronic document and record management systems
- C. Customer relationship management and databases
- D. Content management and financial systems

Correct Answer: B

Section:

Explanation:

Electronic document and record management systems would be the best software solutions to help an institution manage the internal flow for formally responding in writing to citizens' complaints.

Electronic document and record management systems are software systems that help organizations create, store, organize, manage, track, and distribute electronic documents and records. Electronic document and record

management systems can help to improve efficiency, productivity, collaboration, compliance, and security of document and record management processes and workflows³

QUESTION 80

A system was implemented, and testing was successfully completed. Which of the following should the project manager do NEXT?

- A. Validate against the scope statement and ask for sign-off.
- B. Run a control chart to ensure the quality of the deliverables.
- C. Review the risk register and close up residual risks.
- D. Start the training and handoff for the operations team.

Correct Answer: A

Section:

Explanation:

The project manager should validate against the scope statement and ask for sign-off after a system was implemented and testing was successfully completed. The scope statement is a document that defines and documents the project scope, objectives, deliverables, requirements, assumptions, and constraints. The scope statement can help to establish a common understanding and agreement between the project manager and the stakeholders on what the project aims to achieve and deliver.

Validating against the scope statement means checking whether the project deliverables meet the agreed-upon scope criteria and quality standards. Asking for sign-off means requesting formal acceptance and approval of the project deliverables from the stakeholders.

QUESTION 81

Which of the following is a test that is done on an existing system to ensure the previous functionality still works after a change has been made?

- A. Smoke testing
- B. Regression testing
- C. Unit testing
- D. User acceptance testing



Correct Answer: B

Section:

Explanation:

Regression testing is a type of testing that is done on an existing system to ensure that the previous functionality still works after a change has been made. Regression testing is a process of retesting or verifying that a software system or application still performs as expected after it has been modified or updated with new features, bug fixes, patches, etc. Regression testing can help to detect any errors or defects that may have been introduced by the change and ensure that no functionality has been broken or degraded.

QUESTION 82

To gather requirements from stakeholders, the project manager sits down with them and allows them to discuss freely. Which a following technique is the project manager utilizing?

- A. Process moving
- B. Brainstorming
- C. Interview
- D. Focus group

Correct Answer: D

Section:

Explanation:

A focus group is a technique that involves bringing together a group of stakeholders and facilitating a discussion to elicit their opinions, needs, and expectations about the project. This technique can help to gather requirements from stakeholders in an interactive and collaborative way¹, p. 67

QUESTION 83

A project manager will conduct a release on the third Friday of the month. The project manager has notified users that the application will be unavailable for eight hours. Hence, users need to save any information in advance. Which of the following is the project manager most likely conducting?

- A. Application deployment
- B. Rollback plans
- C. Validation checks
- D. Maintenance window schedules

Correct Answer: A

Section:

Explanation:

Application deployment typically involves making a software application available for use, often involving downtime or unavailability of the application. The description of the project manager notifying users about the application being unavailable for a certain period aligns with standard practices during deployment phases. The other options, such as rollback plans, validation checks, and maintenance window schedules, although important, do not directly indicate the action of making an application available for use, as described in the scenario.

QUESTION 84

A contractor attended a project meeting that was exclusively for company employees. Which of the following actions should the PM take?

- A. Escalate to vendor management.
- B. Consult the request for proposal.
- C. Review the meeting cadence.
- D. Reinforce the rules of engagement.

Correct Answer: D

Section:

Explanation:

The rules of engagement are the guidelines and expectations that define the relationship between the contractor and the company. They may include topics such as communication, confidentiality, access, security, performance, and compliance. The project manager should reinforce the rules of engagement with the contractor to ensure that they understand and respect the boundaries and protocols of the company. This will help to avoid any potential conflicts, misunderstandings, or breaches of contract. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 7: Project Stakeholder Management, p. 239; Contractor Rules of Engagement - Cox Enterprises, p. 1; Legal Considerations for Engaging Contractors | LegalVision

QUESTION 85

A few weeks before a project is scheduled to be completed, the client asks to add a new feature to the product that is being developed. The project manager analyzes the project schedule and determines the feature can be implemented quite easily without affecting the completion date. Which of the following should the project manager do first?

- A. Escalate the change to the CCB.
- B. Review the requested change.
- C. Document the change recommendations.
- D. Validate the implementation of the requested change.

Correct Answer: B

Section:

Explanation:

The project manager should review the requested change first to assess its impact, feasibility, and alignment with the project objectives and scope. Reviewing the change will help the project manager to determine if the change is necessary, beneficial, and acceptable to the stakeholders. The project manager should also consider the risks, costs, and quality implications of the change before proceeding to the next steps of the change management process¹²³. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 9: Project Change Management, p. 323; 5 Steps in the Change Management Process | HBS Online; 8 Steps for an Effective Change Management Process - Smartsheet



QUESTION 86

A project team is working remotely from different locations across the country. As part of a lessons-learned exercise, the project manager would like to identify the level of engagement among project team members. Which of the following would be the best tool for the project manager to use?

- A. Meeting chat
- B. Email
- C. Real-time survey
- D. Whiteboard

Correct Answer: C

Section:

Explanation:

A real-time survey is a tool that allows the project manager to collect feedback from the project team members in an interactive and timely manner. A real-time survey can measure the level of engagement, satisfaction, motivation, and performance of the team members, as well as identify any issues, challenges, or opportunities for improvement. A real-time survey can also increase the participation and collaboration of the team members, as they can see the results and comments of their peers instantly. A real-time survey is more effective than a meeting chat, an email, or a whiteboard, as it can reach a larger and more diverse audience, provide more structured and quantitative data, and avoid distractions and interruptions. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 10: Project Closure, p. 367; The 9 best online survey apps in 2023 | Zapier

QUESTION 87

Which of the following would be best to utilize when managing communications for project teams across multiple time zones?

- A. Business collaboration tool
- B. Email
- C. Virtual meetings
- D. Enterprise CMS



Correct Answer: A

Section:

Explanation:

A business collaboration tool is a software that enables teams to communicate, share, and create together online. A business collaboration tool can help project teams across multiple time zones to overcome the challenges of distance, time differences, and cultural diversity. A business collaboration tool can provide features such as instant messaging, video conferencing, file sharing, document editing, project management, and more. A business collaboration tool can also integrate with other applications and platforms that the project team uses. A business collaboration tool can improve the efficiency, productivity, and quality of the project team's work¹². Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 4: Project Communications, p. 137; The 15 best collaboration tools for productive teams - Workable; 17 Best Business Collaboration Tools for Teams - Venngage

QUESTION 88

Two stakeholders, who have a history of animosity toward one another, are in disagreement during a project. The project's timeline depends on the stakeholders accomplishing their tasks. Which of the following conflict resolution methods would be best to utilize?

- A. Smoothing
- B. Confronting
- C. Forcing
- D. Compromising

Correct Answer: B

Section:

Explanation:

Confronting, also known as problem-solving or collaborating, is a method of conflict resolution that involves addressing the root cause of the conflict and finding a mutually beneficial solution that satisfies both parties.

Confronting is the most effective method when the stakes are high and the relationship is important, as it can lead to increased trust, respect, and cooperation. Confronting requires open communication, active listening, empathy, and creativity from both parties. Confronting is the best method to use in this scenario, as it can help the stakeholders overcome their personal animosity, focus on their common goals, and work together to complete their tasks on time¹². Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 7: Project Stakeholder Management, p. 246; What is Conflict Resolution, and How Does It Work?

QUESTION 89

A new junior PM who has ownership of a project does not understand how to manage conflicts involving multiple personalities. Which of the following is the best order of the stages the PM should follow to nurture the team to high performance?

- A. Forming, storming, performing, norming, adjourning
- B. Forming, performing, storming, norming, adjourning
- C. Forming, norming, storming, performing, adjourning
- D. Forming, storming, norming, performing, adjourning

Correct Answer: D

Section:

Explanation:

This is the correct order of the stages of team development according to Tuckman's model¹²³. The forming stage is where team members first meet and get acquainted. The storming stage is where team members experience conflicts and disagreements. The norming stage is where team members resolve their differences and establish norms and rules. The performing stage is where team members work together effectively and efficiently. The adjourning stage is where team members complete the project and celebrate their achievements. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 6: Project Team Management, p. 197; The 5 Stages of Team Development (Including Examples) | Upwork; The 5 Stages of Team Development - Teamwork; Using the Stages of Team Development | MIT Human Resources

QUESTION 90

Which of the following factors would be impacted the most by requirements for a project to implement an air quality control system at a coal plant?

- A. Social
- B. Regulatory
- C. Environmental
- D. Governmental

Correct Answer: C

Section:

Explanation:

The environmental factor would be impacted the most by requirements for a project to implement an air quality control system at a coal plant. This is because coal combustion produces various air pollutants, such as particulate matter (PM), sulfur dioxide (SO₂), nitrogen oxides (NO_x), carbon dioxide (CO₂), and mercury, that can harm human health and the environment¹². An air quality control system can reduce the emissions of these pollutants by using different technologies, such as low NO_x burners, flue gas desulfurization, electrostatic precipitators, and carbon capture and storage²³. However, these technologies also have environmental impacts, such as water consumption, waste generation, energy consumption, and greenhouse gas emissions⁴. Therefore, the project manager should consider the environmental factor in terms of the project scope, objectives, constraints, risks, and stakeholders, and evaluate the trade-offs and benefits of different air quality control options⁵. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 3: Project Scope Management, p. 97; Update on air pollution control strategies for coal-fired power plants; AQCS Air Quality Control Systems; NO_x control for high-ash coal-fired power plants in India; Coal Dust Control

QUESTION 91

A project team participates in a brainstorming session to define the guidance, direction, and approach for monitoring established procedures for developed products. Which of the following plans is the team creating?

- A. Project transition
- B. Project management
- C. Project communications
- D. Project quality assurance

Correct Answer: D

Section:**Explanation:**

Project quality assurance is the process of ensuring that the project meets the quality standards and requirements defined by the stakeholders and the organization. It involves planning, implementing, and monitoring quality activities throughout the project life cycle. Project quality assurance is different from project quality control, which is the process of inspecting and testing the project deliverables and outputs to identify and correct defects. Project quality assurance is also different from project transition, which is the process of transferring the project deliverables and outputs to the end users or customers. Project management is the application of knowledge, skills, tools, and techniques to project activities to meet the project objectives. Project communications is the process of planning, creating, distributing, and managing information among the project stakeholders. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 8: Quality Management¹; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 8: Quality Management²

QUESTION 92

Which of the following is a typical characteristic of Scrum?

- A. Large teams
- B. Low-risk scope
- C. Self-organized team
- D. Well-defined scope

Correct Answer: C

Section:**Explanation:**

A self-organized team is a typical characteristic of Scrum, which is an agile framework for managing complex projects. A self-organized team is a group of motivated and skilled individuals who have the autonomy and authority to make decisions and collaborate on how to deliver the project goals. A self-organized team does not rely on a manager or a leader to assign tasks, monitor progress, or resolve issues. Instead, a self-organized team uses Scrum events, such as daily stand-ups, sprint planning, sprint review, and sprint retrospective, to coordinate their work, communicate with each other, and inspect and adapt their process and product¹²³. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 2: Project Methodologies, p. 55; Scrum Characteristics - Scrumiversity; What is Scrum? | Scrum.org; Characteristics of a Great Scrum Team | Scrum.org

QUESTION 93

A company is creating a new technology. The company is concerned that the project details could be compromised if a cloud service is used, and another company could launch the technology before the current projected delivery. Which of the following can the company do to minimize this risk?

- A. Use an on-premises project management scheduling tool.
- B. Limit access to members of the project team.
- C. Mandate overtime to get the project completed sooner.
- D. Ensure all team members have signed a non-disclosure agreement.

Correct Answer: B

Section:**Explanation:**

Limiting access to members of the project team is a way to minimize the risk of compromising the project details if a cloud service is used. This means that only authorized and trusted individuals can access, view, modify, or share the project information stored in the cloud. Limiting access can prevent unauthorized access, data leakage, cyberattacks, or espionage from external parties who might want to steal or sabotage the new technology. Limiting access can also reduce the risk of human error, negligence, or misconduct from internal parties who might accidentally or intentionally expose or misuse the project information¹²³. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 4: Project Communications, p. 143; Cloud Security Risks and How to Mitigate Them | Cloud Academy; Cloud Security: How to Secure Your Data in the Cloud | Kaspersky; Cloud Security: Best Practices for Securing Cloud Computing | Cloud Security Alliance

QUESTION 94

Which of the following is a consideration when determining a project's ESG factors?

- A. Project management methodology
- B. IT infrastructure security
- C. Proper accounting practices

D. Corporate values compliance

Correct Answer: D

Section:

Explanation:

Corporate values compliance is a consideration when determining a project's ESG factors, because it reflects how a project aligns with the ethical standards and social responsibility of the organization. Corporate values compliance can help to enhance the reputation, trust, and loyalty of the organization among its stakeholders, as well as to avoid legal or regulatory issues that may arise from violating the values. Corporate values compliance can also influence the project scope, objectives, deliverables, and stakeholders, as well as the project management methodology, processes, and practices.

The other options are not directly related to ESG factors. Project management methodology is the approach or framework that guides how a project is planned, executed, monitored, and controlled. IT infrastructure security is the protection of the hardware, software, network, and data components of a project from unauthorized access, use, modification, or destruction. Proper accounting practices are the rules and standards that govern how financial transactions and statements are recorded, reported, and audited for a project. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 5: Project Scope Management1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 5: Project Scope Management2; What Is Environmental, Social, and Governance (ESG) Investing

QUESTION 95

Which of the following can be used to determine whether a sample product is within an acceptable range?

- A. Scatter diagram
- B. Velocity chart
- C. Control chart
- D. Fishbone diagram

Correct Answer: C

Section:

Explanation:

A control chart is a graphical tool that displays the variation of a process over time and compares it to predetermined control limits. It can be used to determine whether a sample product is within an acceptable range by checking if the sample values fall within the upper and lower control limits, which indicate the expected variation of the process. If the sample values are outside the control limits or show a non-random pattern, it indicates that the process is out of control and there may be some assignable causes of variation that need to be investigated and corrected. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 8: Quality Management1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 8: Quality Management2

QUESTION 96

A company is implementing a new radar system from July to September. The project manager knows these months are the peak hurricane season for this region. Which of the following should the project manager develop to mitigate the risk to the project?

- A. Data plan
- B. Contingency plan
- C. Rollback plan
- D. Recovery plan

Correct Answer: B

Section:

Explanation:

A contingency plan is a risk mitigation strategy that involves preparing alternative courses of action in case the original plan fails or encounters unexpected problems. A contingency plan can help reduce the impact of negative risks and ensure the project continuity and success. In this case, the project manager should develop a contingency plan to mitigate the risk of hurricanes affecting the implementation of the new radar system. For example, the contingency plan could include backup resources, alternative locations, emergency procedures, and communication channels in case of a hurricane. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 7: Risk Management1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 7: Risk Management

QUESTION 97

A critical piece of equipment that is needed for the installation of a point-of-sale solution is delayed from the manufacturer. The delay will cause the project to be significantly behind schedule. The project manager decides to buy the item at a higher cost from another vendor who can supply it immediately. Which of the following risk management approaches has the project manager taken?

- A. Mitigate
- B. Transfer
- C. Accept
- D. Share

Correct Answer: A

Section:

Explanation:

The project manager has taken a risk mitigation approach by buying the item from another vendor who can supply it immediately. Risk mitigation is a strategy that involves reducing the probability and/or impact of a negative risk to an acceptable level. By purchasing the item from another vendor, the project manager has reduced the impact of the delay on the project schedule, even though it may have increased the project cost. Risk mitigation is different from risk transfer, which involves shifting the responsibility or burden of a risk to a third party, usually through a contract or insurance. Risk acceptance is a strategy that involves acknowledging the risk and being prepared to deal with its consequences. Risk sharing is a strategy that involves allocating some or all of the ownership of a risk to another party who is willing to take on that risk, usually for some form of incentive or reward. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 7: Risk Management1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 7: Risk Management2

QUESTION 98

Before a configuration can be made to a system in development, a document containing information about how the new system will interact with other systems within the organization needs to be written. Which of the following relationships best describes this scenario?

- A. Start-to-start
- B. Start-to-finish
- C. Finish-to-finish
- D. Finish-to-start

Correct Answer: D

Section:

Explanation:

A finish-to-start relationship is a type of logical dependency between two tasks, in which the first task must be completed before the second task can start. In this scenario, the document containing information about how the new system will interact with other systems within the organization is a prerequisite for the configuration of the system in development. Therefore, the document writing task must finish before the configuration task can start, which is a finish-to-start relationship. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 6: Schedule Management1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 6: Schedule Management2

QUESTION 99

A PM wants to provide a visual representation of how a project is organized into tasks and how the tasks relate to each other. Which of the following can the PM use?

- A. Milestone chart
- B. Gantt chart
- C. PERT chart
- D. WBS

Correct Answer: B

Section:

Explanation:

A gantt chart is a visual representation of a project timeline that shows the tasks, durations, dependencies, and resources of a project in a horizontal bar chart format. A gantt chart can help a project manager to plan, monitor, and control the project progress, scope, and quality. A gantt chart is different from a milestone chart, which only shows the key events or deliverables of a project without the details of the tasks. A gantt chart is also different from a PERT chart, which is a network diagram that shows the logical relationships and sequence of tasks in a project. A gantt chart is also different from a WBS, which is a hierarchical breakdown of the project scope into smaller and manageable components. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 6: Schedule Management1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 6: Schedule Management2; What Is a Gantt Chart? 7 Examples for Project Management3; 3 types of visual project management: Timelines, calendars, and boards (with examples)4



QUESTION 100

A PM needs to calculate the progress of the whole project scope for a presentation to the sponsor. Which of the following is the first document the PM should update?

- A. Project network diagram
- B. Gantt chart
- C. Issue log
- D. Risk report

Correct Answer: B

Section:

Explanation:

A gantt chart is a visual representation of a project timeline that shows the tasks, durations, dependencies, and resources of a project in a horizontal bar chart format. A gantt chart can help a project manager to calculate the progress of the whole project scope by comparing the planned and actual start and finish dates of each task, as well as the percentage of completion and the critical path. A gantt chart is also a useful tool for communicating the project status and performance to the sponsor and other stakeholders. Therefore, the first document that the project manager should update to calculate the progress of the whole project scope is the gantt chart.

Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 6: Schedule Management¹; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 6: Schedule Management²; What Is a Gantt Chart? 7 Examples for Project Management³

QUESTION 101

A new project team started work three months ago. The team members are increasing their work productivity and are comfortable asking for help with tasks. Which of the following describes the current stage of the project team?

- A. Performing
- B. Adjourning
- C. Forming
- D. Norming

Correct Answer: D

Section:

Explanation:

The current stage of the project team is norming, which is the third stage of the five stages of team development. In this stage, the team members have resolved their conflicts and differences, and have established a sense of cohesion and collaboration. They are more productive, supportive, and cooperative, and they follow the agreed norms and rules of the team. They also communicate effectively and seek feedback and assistance from each other. The norming stage is preceded by the forming stage, where the team members get to know each other and the project goals, and the storming stage, where the team members experience disagreements and challenges. The norming stage is followed by the performing stage, where the team members work efficiently and autonomously towards the project outcomes, and the adjourning stage, where the team members complete the project and celebrate their achievements. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 11: Team Management¹; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 11: Team Management²; The 5 Stages of Team Development (Including Examples)³

QUESTION 102

A global shipping slowdown is causing critical raw materials needed for manufacturing to be delivered late. As a result, a project's production run will be delayed from the beginning. Which of the following dependencies is most likely happening?

- A. Finish-to-start
- B. Start-to-start
- C. Finish-to-finish
- D. Start-to-finish

Correct Answer: A

Section:

Explanation:



A Finish-to-Start dependency implies that a subsequent activity cannot start until a previous one finishes. In this scenario, the manufacturing process (subsequent activity) cannot begin until the critical raw materials (previous activity) have been delivered. This type of dependency is the most common in project schedules and is likely being affected by the global shipping slowdown, causing delays in the start of the project's production run.

QUESTION 103

A demo presentation for a global project was not as successful as expected because the development team misinterpreted which features needed to be incorporated. Which of the following has the project manager identified?

- A. Technological factors
- B. Poor sample data
- C. Language barriers
- D. Scope creep

Correct Answer: C

Section:

Explanation:

Language barriers can lead to misunderstandings within a global project team, causing misinterpretations of project requirements or features. In this case, the development team misinterpreted which features needed to be incorporated into the demo presentation due to communication issues, likely stemming from language differences. This highlights the importance of clear communication and understanding in a diverse project team.

QUESTION 104

Two team members have a minor disagreement on how a task should be performed. The project manager plans to meet with the team members to discuss the matter. Which of the following techniques should the project manager use to emphasize the areas of agreement and downplay the opposing views?

- A. Compromising
- B. Forcing
- C. Smoothing
- D. Collaborating



Correct Answer: C

Section:

Explanation:

Smoothing is a conflict resolution technique where the project manager emphasizes areas of agreement and downplays the areas of difference. By focusing on common ground and minimizing the importance of the conflicting points, the project manager aims to reduce the tension and encourage cooperation among team members. This approach is often used for minor disagreements where maintaining harmony is more important than resolving the conflict itself.

QUESTION 105

Government projects require that personnel submit to background screenings for certain clearance requirements. Which of the following best describes this process?

- A. Data security
- B. Operational security
- C. Physical security
- D. Digital security

Correct Answer: B

Section:

Explanation:

Operational security is the process of identifying, protecting, and controlling sensitive information and activities from unauthorized access or disclosure. Operational security includes background screenings for personnel who

need to access classified or restricted information or resources, as well as implementing policies and procedures to prevent leaks, breaches, or espionage. Operational security is essential for government projects that involve national security, defense, intelligence, or law enforcement.

Operational security is different from data security, which is the process of safeguarding data from unauthorized access, use, modification, or destruction. Data security includes encryption, authentication, authorization, backup, and recovery of data. Operational security is also different from physical security, which is the process of securing physical assets, such as equipment, data, or personnel, from unauthorized access or damage. Physical security includes locks, alarms, cameras, guards, and fences. Operational security is also different from digital security, which is the process of protecting digital devices, networks, and systems from cyberattacks, malware, or hacking. Digital security includes firewalls, antivirus, VPN, and passwords. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 9: Security Management¹; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 9: Security Management²; What is Operational Security (OPSEC)?³

QUESTION 106

A project team needs a tool to store information that is captured throughout the life cycle of a project. The information should be stored in a centralized location that is easily accessible to all stakeholders and will provide search functionality. Which of the following tools should be used?

- A. Secure folder
- B. Real-time, multiauthoring editing software
- C. Digital whiteboard
- D. Wiki knowledge base

Correct Answer: D

Section:

Explanation:

A wiki knowledge base is a tool that allows the project team to store, organize, and share information that is captured throughout the life cycle of a project. A wiki knowledge base is stored in a centralized location that is easily accessible to all stakeholders via a web browser. A wiki knowledge base also provides search functionality that enables the users to find the information they need quickly and easily. A wiki knowledge base can help the project team to document the project requirements, scope, schedule, budget, quality, risks, issues, lessons learned, and best practices.

A wiki knowledge base is different from a secure folder, which is a tool that protects the files and folders from unauthorized access or modification. A secure folder may not be easily accessible to all stakeholders, and may not provide search functionality or collaboration features. A wiki knowledge base is also different from a real-time, multiauthoring editing software, which is a tool that allows the project team to create and edit documents simultaneously and synchronously. A real-time, multiauthoring editing software may not be suitable for storing large amounts of information, and may not provide the same level of organization and structure as a wiki knowledge base. A wiki knowledge base is also different from a digital whiteboard, which is a tool that allows the project team to brainstorm, visualize, and communicate ideas. A digital whiteboard is not designed for storing information, and may not provide the same level of search functionality or security as a wiki knowledge base. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 3: Project Communications Management¹; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 3: Project Communications Management²; The 15 best collaboration tools for productive teams³

QUESTION 107

A global franchise requests that a company provide a solution to unify its operation worldwide. Additionally, the company would like the solution to provide operation reports in real time without asking the country franchise manager for these reports. Which of the following cloud models would the company suggest to the global franchise?

- A. IaaS
- B. XaaS
- C. PaaS
- D. SaaS

Correct Answer: D

Section:

Explanation:

SaaS, or Software as a Service, is a type of cloud computing that provides ready-to-use software applications over the internet. The software is hosted and managed by the service provider, and the users do not have to install, update, or maintain it. SaaS is suitable for the global franchise because it can provide a unified solution that can be accessed from anywhere, anytime, and on any device. SaaS can also provide real-time operation reports without requiring the intervention of the country franchise managers. SaaS can offer benefits such as scalability, flexibility, cost-effectiveness, and security for the global franchise¹²³. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 4: Project Communications, p. 143; Types of Cloud Computing - SaaS vs PaaS vs IaaS - AWS; What are the different types of cloud computing? | Google Cloud; IaaS vs. PaaS vs. SaaS | IBM